SellNBye-Gantt Chart

PROJECTED SCHEDULE

TO DO	WK 1	WK 2	WK 3	WK 4
Requirment analysis	▮			
Create documents	▮			
Maintain git hub accounts .		▮		
Design DB of the system.		▮		
Implementation of DB		▮		
Design the interface		▮		
Implemantation of the system.			▮	
Testing and intergrating the system.				▮